

Cosmic Shore

Re-run on 12 September against `bleeding-edge`, two days after Revision 3. Five tracked items landed. The blocking finding did not move, and the verification debt grew faster than the work that closed.

AUDITED	PREVIOUS	BRANCH	HISTORY
12 Sep 2026	Rev 3 · 10 Sep	bleeding-edge b947481a1	Now complete — 9,427 commits

NOT COVERED
Off-machine work; editor runtime

ITEMS LANDED	PROGRESSION SYSTEM	QA VERDICTS	UNVERIFIED ITEMS	DEFINITION OF DONE
5 R4, R5, R8, R9, R16 — all verified against the tree, not taken on trust.	Absent Unchanged. Still instantiated by nothing, still orphaned in a folder named DELETE LATER.	1 Still one, from 14 August. The backlog still scans to 13 August.	57 In the verification checklist alone — 54 red, 3 amber, none absorbed into QA.	2/8 Up from 1. Criterion 6 flipped when wave cohorting landed.

01 WHAT CHANGED IN TWO DAYS

The board is being worked, and worked well — five items closed, each one landing roughly where its prompt aimed. But every one of them carries the same sentence in its own record: *nothing was opened in Unity*. The project is closing design and code items faster than it is proving any of them, and the gap between those two rates is now the dominant risk.

MEASURE	REV 3 · 10 SEP	NOW · 12 SEP	READING
Live arcade modes	19	21	Bloomrush (52) and Redline (53)
Scenes in build settings	27	29	
<code>GameModes</code> members	48	50	
Vessel slots named	25/32	26/32	Manta completed its map
Level-5 upgrades authored	19/32	22/32	All three from Manta
Tracked items closed	0/15	5/15	R4, R5, R8, R9, R16
QA verdicts on record	1	1	Unchanged
QA backlog scan date	13 Aug	13 Aug	Unchanged

Progression service

absent

absent Unchanged

ONE LIMITATION FROM REVISION 3 IS NOW CLOSED

Rev 3 said no claim could be made about 31 July – 30 August because the clone was shallow at 342 commits. The fetch brought the full history: **9,427 commits**. That caveat no longer applies to future runs.

It also revealed that the Rev 3 audit branch had already been **merged into bleeding-edge**, which is how the board came to be worked by other sessions between the two runs.

02 THE BLOCKING FINDING, UNCHANGED

The quest and progression system is still not part of the build

Re-measured from scratch rather than carried forward. Every element of the Revision 3 finding holds exactly:

- 01 GameModeProgressionService 's only host is still Migration_Prefabs (DELETE LATER)/PlayerDataService.prefab .
- 02 That prefab's guid is still referenced by **zero** scenes, prefabs or assets.
- 03 No AddComponent , new GameObject or Resources.Load constructs it.
- 04 Its serialized block still carries questList and gameData and **no progressionConfig** , so the authored config that unlocks thirteen modes is still dead.
- 05 ArcadeExploreView still reads progressionService != null && !IsGameModeUnlocked(...) — still failing open, still rendering every mode unlocked.

This is correct and expected — the item is deliberately excluded from the board while design works the chain. It is restated because **two more modes shipped into an arcade that no progression gates**, and because Definition of Done #4 remains unreachable regardless of how much dialogue is authored.

03 WHAT LANDED, VERIFIED

Each of the five was re-measured against the tree rather than read off the board's tick.

ITEM	VERIFIED	WHAT THE TREE ACTUALLY SHOWS
R5 · PC defaults B2, code half	CONFIRMED	defaultScreenWidth/Height now 1920 × 1080 , resizableWindow now 1 , Standalone id now <code>com.FrogletGames.CosmicShore</code> . The D3D12 → D3D11 graphics list is untouched , which was the one thing that had to survive.
R4 · Commerce de-scope C4	CONFIRMED	Resources/CommerceAvailability.asset and CommerceDeScopeTests.cs both present. It went further than the prompt asked and found the live path: PROFILE → UnlockVesselButton → episode panel → Support Us → Application.OpenURL , reachable from a cold boot — and that button never unlocked a vessel.
R9 · Wave cohorting C7	CONFIRMED, C	InviteWaveFor(firstSeenUtcMs) writes <code>invite_wave</code> into the person properties, and BuildSinkEnvelope() is clean — the prompt's one hard constraint (never per-event, because UGS schema rows are permanent and capped) was honoured.
R8 · Doc drift	CONFIRMED	Docs/STEAM_CHECKPOINT_SERIES.md created; Revision 1 carries a supersession notice. It also established that Revision 2 is in no repository at all — the gap is now recorded rather than silent.
R16 · Lifecycle session half	LANDED, UNPLAYABLE	B2 and B11 closed as stale; Presence B4 root-caused and fixed (ConvergeToCanonicalAsync deleted a lobby it hosts, evicting every occupant). Then a live-play report produced two structural defects the tracker never had — see below. Every fix is 🟡: no editor was run.

03.1 THE TWO DEFECTS THAT CAME FROM PLAYING THE GAME

Both were found on 11 September from an owner report of live play — four US players, explicitly not a latency problem — and neither appeared in any tracker, any test suite or the Revision 3 audit:

- **B18** — a client **could not leave a match at all**, and could not leave a Maelstrom until the whole race-to-N finished. Every exit was gated on `IsServer`; the correct pattern existed on exactly one screen.
- **B19** — **nothing watched a client's scene transition**, so a lost one was a permanent black screen.

The report that produced them — *"once you get off the happy path the game is bugged... connecting is a challenge, leaving is a challenge"* — outranked the bug tracker, which had neither. That is the clearest available argument for items R1 and R3: **this class of defect is only visible from playing, and nobody has been playing systematically.**

04 THE GAP THAT WIDENED

Five items closed and the amount of unverified work went up, not down.
That is the finding of this re-run.

QA_BACKLOG.md Still generated 13 Aug , still 64 items, 58 never run . Merges now reach PR #859.	RESULTS/ Still exactly one submitted verdict in the project's history — <code>QA-BUILD-COMPILE</code> , 14 August.
UNITY_VERIFICATION_CHECKLIST.md 54 red + 3 amber = 57 open items , every dated one later than the backlog's scan, so none has ever been absorbed.	The five landed items All five record that nothing was opened in Unity . Each adds to the pile it cannot itself clear.

The arithmetic is worth stating plainly. Revision 3 found one QA verdict against a 19-mode game. Two days later there is still one verdict, against a **21-mode** game, with **57** separately-tracked unverified changes and five more landed items on top.
R1 — proving a Windows player reaches the menu — has still never been run, and it gates every other verification item.

This is not a criticism of the work landing; the work is good and the prompts are being followed closely. It is that the board has two kinds of item in it, and only one kind is moving. Of the five closed, **five were "Session" lane**. Of the ten open, the three most blocking — R1, R2, R3 — are the ones a session cannot do.

05 STILL OPEN, RE-VERIFIED

ITEM	STATE	RE-MEASURED 12 SEP
R1 · Windows player P0	NEVER RUN	Unchanged. Gates R2, R3, B7 and every D item. Nothing in CI builds a Windows player.
R2 · QA backlog P0	NOT RUN	Scan date unchanged at 13 Aug. Scope has grown: the checklist's 57 open items are also waiting on this run to absorb them.
R3 · Daily all-modes pass P0	NOT STARTED	Now 21 modes. B18/B19 are the evidence this would have caught things.
R6 · Playtest dual- appID	NOT STARTED	Tools/Steam/upload.sh still takes one app/depot pair — zero matches for a second target. A4/A5/A6 still have no runbook.
R7 · Load-time target	NOT STARTED	Still no published target. The matrix is now 21 × 4 = 84 combinations, up from 76.
R13 · Multiplayer QoL	NOT STARTED	Re-measured: a player still cannot send a friend request — zero callers of either facade method outside the facade.

ITEM	STATE	RE-MEASURED 12 SEP
R10 · Rhino map	UNCHANGED	Still 1/4 named, 0/4 upgrades , still locking Astro League, Peel the Cage and Headlong. Manta moved; the Rhino did not.
R11 · Urchin HUD R12 · Serpent map	UNCHANGED	No <code>UrchinHUDVariant.prefab</code> . Serpent still 1/4 named, 0/4 upgrades.
R14 · Licence register R15 · GitHub hygiene	NOT STARTED	Both unchanged. The licence question is the one with the longest tail if it goes badly.

06 DEFINITION OF DONE · 2 OF 8

One criterion flipped. The four that cannot pass are the same four.

1	Steam page live with Playtest signup. R6 not started, so the Playtest half still has no runbook.	AT RISK
2	Playtest build approved, waves granted, invites on. R16's session half landed but is unplaytested; R1 still gates it.	BLOCKED
3	Fresh install → four-player Tournament, zero P0/P1. Still unproven, and B18/B19 show the defect class is real.	UNPROVEN
4	Quest chain completes, unlocks persist. Service still not instantiated.	CANNOT PASS
5	Load time meets target in every mode. No target published; the matrix grew to 84 cells.	NO TARGET
6	Telemetry cohorted by wave. Newly met on the client — <code>invite_wave</code> is on the person record and the envelope stayed clean. The PostHog dashboards are still to build.	CLIENT MET
7	Zero public review surface. Structural.	MET
8	Gate published, exit checklist signed. R9 means the gate can now be measured; publishing and signing are still H12.	HALF

The verdict is unchanged in shape and sharper in degree. **Nothing on this milestone is blocked on building something.** It is blocked on one wiring decision, one Windows player build, and a validation pass that was scoped in July, has still not begun, and now has 57 tracked items and 21 modes waiting for it. The engineering continues to arrive ahead of plan; what is missing is still the evidence that any of it works.